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Creation of new Major milestone M-90-00 and its sub-elements governing the accuisi:icn
of new facilities, modification of existing facilities, and/or modification or planned
facilities necessary for the storage, and/or disposal of treated and ingnobili:ed :ank
wastest.
Description/Justification of Charge

Agreement Milestone M-33-00 was established to: (1) prompt the development of
milestones necessary for the storage, treatment/processing, and disposal of Hanford
site solid wastes and hazardous materials not yet covered under the Hanford Federal
Facility Agreement and Consent Order (Agreement), and (2) prompt the development and
incorporation of Agreement modifications designed to aid in achieving integrated
management of all aspects of Hanford site "cleanup" (including but not limited to waste
and materials mana g eme nt, remedial action, and site closure).

ispact of Change

These M-90-96-01 agreements are made in partial fulfillment of Land Disposal
Restriction (LDR) treatment requirements of Agreement milestone M-26-00 (which
constitutes an existing Agreement or Order for treatment of mixed waste for purposes of
the Federal Facility Compliance Act of 1992 (FFCA)), and as companion documentation to
Land Disposal Restriction (LDR) documents submitted by DOE pursuant to Agreement
milestone M-26-00. The Parties recognize and agree to establishment of additional
schedules and milestones for completion of facility acquisition and for completion of
treatment and disposal processes, as adequate information becomes available as
determined by the leadl regulatory agency or DOE.

Approval of this change request by the Parties establishes a new major milestone, and
associated interim milestones and target dates governing the acquisition of new
facilities, modification of existing facilities, and/or modification of planned
facilities necessary for: (1) the interim storage of Tank Waste Remediation System
(TWRS) Immobilized High-Level Tank Waste (IHLW) and other canistered high level waste
forms, and (2) for the interim storage and disposal of TWRS Immobilized Low-Activity
Tank Waste (ILAW). On approval, Hanford site planning and budget development documents
(e.g., Sitewide System Engineering control documents, Project Management Plans, and
Multi Year Work Plans ) will be modified accordingly .

Affected Docunents

Hanford Federal Facility Agreement and Consent Orde r, as amended by its Sixth
Amendment, February 1996, Hanford site internal planning and budget documents (e.g.,
Sitewide System Engineering control documents, Project Management Plans, and Multi Year
Work Plans ) .
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This M-90-00 milestone covers those aspects of the Hanford Tank Waste ResMdiation System not within the scope of
Agree"ent sajor wtilestorves: M-20 (with the exeeptiom noted here), M-32, N-40, M-41, M-42, M-43, M-44, M-45, M-46,
M-50, M-51, M-60, arnd M-61.
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To meet these objectives the Parties have negotiated Agreement modifications under change
request numbers L-96-01, M-90-96-01, M-91-96-01, and M-92-96-01.

This M-90-96-01 change request establishes a new major milestone (M-90-00 and its sub-
elements) governing the acquisition of new facilities, modification of existing
facilities, and/or modification of planned facilities necessary for the interimstorage of
TWRS IHLW and other canistered high level waste forms, and for interim storage and
disposal of TWRS ILAW. ILAW and IHLW Project Management Plans (PMP) described here have
been agreed to based on the Parties recognition that milestones established by this
M-90-96-01 change request will remain as constraints on PMP design and management of the
project(s) themselves.

Major and interim milestones, and associated target dates established by approval of this
change request are as follows:

M-90-00 Complete acquisition of new facilities, modification of TBE (6 months
existing facilities, and/or modification of planned after approval
facilities as necessary for storage of Hanford site IHLW of PMP)
and ILAW, and disposal of ILAW.

M-90-01 Submit interim storage and disposal ILAW, and interim December 1997
storage IHLW Project Management Plans (PMP) to Ecology
pursuant to Agreement section 11.5.

The Hanford Site Immobilized Tank Waste PMPs will
include all plan elements required by Agreement Action
Plan section 11.5. They will also summarize results to
date of the interim ILAW disposal facility Performance
Assessment.

M-90-02-T01 Complete ILAW interim storage facility conceptual June 1998
design.

M-90-03 Initiate ILAW interim storage facility construction. June 2001

Initiation of construction occurs when DOE or its
contractors (as authorized) issues an Approval to Start
Construction, and structural modification of an existing
facility, or installation of structural components of a
new facility commences.

M-90-04-T01 Complete ILAW interim storage facility detailed design June 2001

M-90-05-T01 Submit final ILAW disposal facility Performance December 2001
Assessment to Ecology for review.

M-90-06 Initiate hot operations of ILAW interim storage December 20022
facility.

M-90-07-T01 Complete ILAW disposal facility conceptual design. June 2000

M-90-08 Initiate ILAW disposal facility construction. June 2003

Initiation of construction occurs when DOE or its
contractor (as authorized) issues an Approval to Start
Construction, and modification of an existing facility,
or installation of structural components of a new
facility commences.

2. Low Activity Yaste units placed within these facilities will be designed so as to be retrievable if necessary.



M-90-96-01 Description/Justificat^on of change cont,
%'une 1-1, , 1996
Page 3.

M-90-09-T01 Complete ILAW disposal facility detailed design.

M-90-10 Initiate hot operations of ILAW disposal facility:

M-90-11 Complete canister storage facility construction.

M-90-12

A:\M909601.614

Completion of this milestone requires the completion of
all construction, internal/external facility(s)
modifications and startup activities necessary for
canister storage facility receipt of all phase I Hanford
Site High Level Waste canisters from Tank Waste
Remediation System ( TWRS) processing. For purposes of
this interim milestones phase I IHLW canister storage is
defined as the capability for storage of at least 500
IHLW canisters. Interim milestones and associated
target dates establishing work schedules for phase II
IHLW canister storage will be established pursuant to
the phase II Request for Proposal for TWRS
privatiz.ation.

March 2003

December 20053

December 2002

Submit revised canister storage facility Part A June 1999
Dangerous Waste Permit application to Ecology pursuant
to chapter 173-303 WAC.

3. LovActivity Waste units placed within these facilities will be designed so as to be retrievable if necessary.
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